STRUCTURAL CONCRETE REPAIR ACTIVITY RAMS — ADAPT TO SITE BEFORE USE

Breaking out - reinforcement treatment - reinstatement KD-RAMS-CR-002 Rev A0

Statutory basis: HSWA 1974 s.2(2)(a) and MHSWR 1999 regs 3 and 5; COSHH 2002 with EH40/2005 (4th edition, 2020) — concrete cutting is a high silica-exposure
activity and dry cutting is not a method undeg'this document; CAR 2012, because existing structures and their coatings are presumed to contain asbestos until the
register says otherwise; PUWER 1998 and/LOLER 1998 reg.8-for. the saws and for rigging cut:Sections; Electricity at Work Regulations 1989 for services within the
structure; Work at Height Regulations 2005; Manual Handling Operations Regulations 1992;"CDM 2015 regs 13 and 15. Cutting an opening removes structure: the
propping and the sequence are temporary works under BS 5975-1:2024, designed before'the first cut and never decided at the workface.

1 DOCUMENT AND PROJECT IDENTIFICATION

RAMS REFERENCE PROJECT / SITE REF SITE NAME/AND ADDRESS DATE PREPARED NEXT REVIEW DATE

CLIENT / PRINCIPAL CONTRACTOR PLANNED START DURATION OPERATIVES SUPERVISING THE WORK

2 SCOPE OF WORKS

Repair of defective and corroded reinforced concrete: breaking out to sound material, cleaning and treating exposed reinforcement, and reinstatement with
repair mortars or sprayed concrete.

This document does not cover: the repair design and the assessment of structural adequacy, cathodic protection systems, andany break-out that goes beyond the
extent the design allows.
SITE-SPECIFIC SCOPE, LOCATIONS AND LIMITATIONS

3 RISK ASSESSMENT — SCORE EACH RISK FOR THIS SITE, THEN ADD WHAT IS MISSING

The hazards and controls below are the starting point for this activity, written by a working main contractor.They are not complete for your site until a competent person
has scored each risk, added the site-specific hazards, and struck out anything that does not apply. Rate risks High / Medium / Low before and after controls:
1. Removing structure without the propping the design requires Atrisk: Everyone in and around the building
Controls: No structural cut starts until the temporary works design is on site, the propping is installed to it, and the temporary works co-ordinator has signed the permit

to cut. The cutting sequence in the design is followed exactly — an opening is not enlarged, and a second opening is not started, without.going back to the designer.
Props are not moved, slackened or removed to suit access at any point.

INITIAL (H/M/L) RESIDUAL (H/M/L) SITE-SPECIFIC ADDITIONAL'CONTROLS, OR N/A ACTION OWNER BY WHEN

2. Respirable silica and general dust from cutting and drilling At risk: Operatives, others in the area

Controls: On-tool extraction (M-class) or wet suppression; RPE to the COSHH assessment (FFP3, face-fit tested) where extraction cannot adequately control
exposure; sheet and segregate the work area in occupied buildings.

INITIAL (H/M/L) RESIDUAL (H/M/L) SITE-SPECIFIC ADDITIONAL CONTROLS, OR N/A ACTION OWNER BY WHEN

3. Disturbing asbestos-containing materials in existing buildings At risk: Operatives, building occupants

Controls: Check the asbestos register before any intrusive work (CAR 2012). No register, or unclear entries, means stop and refer. If suspect material is found: STOP,
withdraw, secure the area and report it — the discovery procedure applies before any further work.

INITIAL (H/M/L) RESIDUAL (H/M/L) SITE-SPECIFIC ADDITIONAL €ONTROLS, OR N/A ACTION OWNER BY WHEN

4. Hand-arm vibration from power tools At risk: Opératives
Controls: Select low-vibration tools, keep cutting edges sharp, rotate operatives to keep exposure below the action value, and record trigger time where the
assessment requires it.

INITIAL (H/M/L) RESIDUAL (H/MI/L) SITE-SPECIFIC ADDITIONAL CONTROLS, OR N/A ACTION OWNER BY WHEN

5. Noise from cutting, fixing and plant At risk: Operatives, others in the area
Controls: Select quieter methods and tools-where practicable; hearing protection in designated zones and for noisy operations; agree noisy-works windows with the
occupier in occupied buildings.
INITIAL (H/M/L) RESIDUAL (H/M/L) SITE-SPECIFIC ADDITIONAL CONTROLS, OR N/A ACTION OWNER BY WHEN

6. Skin contact with cements, plasters, adhesives and sealants At risk: Operatives

Controls: COSHH assessments for every substance; gloves matched to the substance; barrier and after-work creams available; washing facilities close to the work;
report skin problems early — dermatitis is a reportable trend, not a private nuisance.

INITIAL (H/M/L) RESIDUAL (H/M/L) SITE-SPECIFIC ADDITIONAL CONTROLS, OR N/A ACTION OWNER BY WHEN
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STRUCTURAL CONCRETE REPAIR ACTIVITY RAMS — ADAPT TO SITE BEFORE USE

continued KD-RAMS-CR-002 Rev A0

7. Work at height from steps, podiums, towers or MEWPs At risk: Operatives, and anyone below

Controls: Select access by the Work at Height hierarchy — podium or tower before steps; MEWPS by trained (IPAF) operators only. Inspect access equipment before
use, establish an exclusion below overhead work, and secure tools and materials against dropping.

INITIAL (H/M/L) RESIDUAL (H/M/L) SITE-SPECIFIC ADDITIONAL CONTROLS,.OR N/A ACTION OWNER BY WHEN

8. Interface with occupants, other trades and the public At risk: Occupants, other trades, the public

Controls: Segregate the work area — barriers, signage, sheeting; agree-access-routes and working hours with the occupier; never obstruct escape routes; deliveries
and waste runs outside peak movement times where agreed.

INITIAL (H/M/L) RESIDUAL (H/M/L) SITE-SPECIFIC ADRITIONAL CONTROLS, OR N/A ACTION OWNER BY WHEN

9. Breaking out more than the design allows and weakening the element At risk: Everyone in and around the structure

Controls: The break-out extent, depth and sequence come from the repair design and are marked on the element before work starts. Where sound material is not
reached within the designed depth, work STOPS and goes back to the engineer — it is not chased further on the operative's judgement. Reinforcement is never cut
without written instruction, and propping stays until the reinstatement has reached the specified strength.

INITIAL (H/M/L) RESIDUAL (H/M/L) SITE-SPECIFIC ADDITIONAL CONTROLS, OR N/A ACTION OWNER BY WHEN

Site-specific hazards not listed above — every site has at least one:

HAZARD WHO IS AT RISK CONTROLS INITIAL H/...  RESIDUAL... ACTION OWNER BY WHEN

4 METHOD — SEQUENCE OF WORK

01 Confirm the repair design, the marked extents and the propping before starting.

02 Check the asbestos register for coatings and adjacent materials.

03 Break out to the designed extent with dust suppression or on-tool extraction; stop at the design depth and refer if unsound material continues.
04 Clean and treat exposed reinforcement to the specification; report any section loss beyond the design assumption.

05 Reinstate with the specified mortar or sprayed concrete, in the specified lifts.

06 Cure and protect as specified; propping is removed only on the engineer's written instruction.
SITE-SPECIFIC AMENDMENTS TO THE SEQUENCE

5 PLANT, EQUIPMENT AND MATERIALS

|:| Breakers with on-tool extraction or water suppression |:| Spray or hand-applied repair plant
[] Needle guns and wire brushes [] Access towers or MEWP
INSPECTION / THOROUGH EXAMINATION REFS COSHH ASSESSMENT REFS

6 PPE — THE LAST LINE OF CONTROL, NOT THE FIRST

[] Head protection [] Gloves — task-rated [] FFP3 to the COSHH assessment
[] safety footwear [] Eye protection [] Anti-vibration gloves
|:| High visibility |:| Hearing protection |:| Waterproof gauntlets for repair mortars

RPE TYPE, FACE-FIT STATUS, AND'ANY OTHER PPE REQUIRED

7 PERMITS REQUIRED BEFORE THIS WORK STARTS

A permit authorises this work in that place, on that day. It extends the safe system of work in this document < it does not replace it (HSE HSG250). The site issues the
permit; record its number before work starts.

KD-PTW-GP-003 — General Permit to Work

PERMIT NUMBER
For structural break-out under the temporary works regime.
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STRUCTURAL CONCRETE REPAIR ACTIVITY RAMS — ADAPT TO SITE BEFORE USE

continued KD-RAMS-CR-002 Rev A0

KD-PTW-WH-006 — Work at Height Permit PERMIT NUMBER
For soffit and high-level repairs.

8 EMERGENCY ARRANGEMENTS — COMPLETE FOR THIS SITE

FIRST AIDER AND LOCATION NEAREST A&E ASSEMBLY POINT

HOW THE ALARM IS RAISED EMERGENCY ACCESS FOR THIS WORK AREA SPILL / ENVIRONMENTAL RESPONSE

9 BRIEFING RECORD — EVERYONE WORKING UNDER THIS RAMS SIGNS BEFORE STARTING

By signing you confirm the contents of this RAMS have been explained to you, you understand the hazards and controls, and you will work to the sequence stated.
Tell the supervisor if the work or the site does not match this document — work stops until it does.

NAME COMPANY SIGNATURE DATE

10 PREPARED AND ACCEPTED

Prepared / adapted for this site by — | confirm | have adapted this document to the site, scored the risks, and that it describes how the work will actually be done.
PRINTED NAME ROLE / COMPETENCE COMPANY SIGNATURE DATE TIME

Accepted for the site by — principal contractor or site manager review.
PRINTED NAME ROLE COMPANY SIGNATURE DATE TIME

Review this RAMS if the work, the site or the law changes, andhat least before each new.phase of the works. Flatten the completed PDF before filing so the record
cannot be silently edited.

R REVISION HISTORY

Every revision of this document, and every review that found nothing to change. The revision on the front of this sheet is the one you are holding — check
kubitdocs.com for the current one before use.

Rev Date Class What changed orised by

DO 2026-08-11 first-issue First issue. — not yet approved —

A0 2026-08-27 review Approved for issue by the author. Content unchanged from DO; the draft status strip is removed. No Author — director, UK
independent third-party review has been carried out. principal contractor, SMSTS.

Not an independent review.

Class: first-issue - material (the law, a control, a field or the scope changed — past buyers are notified) - editorial (wording or layout only) - review (checked, nothing
changed) - withdrawal. Revision préfix-D.= draft, not approved and not for sale; A = approved for issue by the person named, on the date shown.
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